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LEGEND Work Description

Primary Responsibility A 1 2 3

Support Responsibility B

Coordination Responsibility Only C

No Responsibility D
Design Procure Install and/or Construct
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Element/Task/Component/
Sub-system

D/B CDA Developer
(D/B)

System
Integrator

(SI)

Comments
Other Responsibility/Information

1 2 3 1 2 3

FACILITIES
Toll Plaza Layout A A A B D D SI to provide system design. D/B to

incorporate into Project Design.
Preliminary plaza locations provided in
existing schematics.

Metered power service to roadside
equipment cabinet

A A A B D C SI to provide power requirements and
special requirement for construction of
utilities near toll collection point.

Complete backup power systems:
generators, automatic transfer switches,
and fuel tanks

C D B A A A

Foundation and conduits for backup power
systems

A A A B D C D/B to provide foundations and conduits
between foundations. SI will ensure
foundations and conduits are adequate.

Uniform Uninterruptible Power Supplies C C C A A A
Lightning Protection & Grounding A A A B C C
Duct Bank A A A B D C D/B to install conduit Duct Bank complete

with pull strings
Fiber Optic cables in Duct Bank for Toll
Systems

A A A B D C

Data/Communication service to roadside
equipment cabinet

A A A B D C SI to provide power and
communication/data requirements. D/B to
install up to the roadside equipment
cabinet.

Data/Communication wire/fiber from
roadside equipment cabinet to toll systems
equipment

C C C A A A SI to install from roadside equipment
cabinet to toll systems equipment.
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Pavement, inclusive of special nonferrous
zones and conduit stub outs for in
pavement sensors

A A A B D C SI to provide any special requirements for
pavement design

Pavement sensors C C C A A A SI to saw cut and install pavement sensors
Gantries including special framing for
equipment mounts

A A A B D C SI to provide requirements for specific
equipment mounts, conduits, J boxes,
power and data wiring. D/B to incorporate
into structural design

Toll Equipment mounts on Gantries B D C A A A SI to install any required equipment
mounts on gantries. SI to coordinate with
D/B during the design phase to incorporate
any required framing to support equipment
mounts.

Roadside equipment cabinet slabs A A A B D C SI to provide requirements for size of slab
needed.

Roadside equipment cabinets (including
HVAC systems)

B D C A A A SI to install complete

Lane Controller Hardware D D C A A A D/B will coordinate access to roadway for
installations.

Communication Equipment D D C A A A D/B will coordinate access to roadway for
installations.

ELECTRONIC TOLL COLLECTION SUB-SYSTEMS (ETC)
Installation/Electrical Design and Plans C D C A A A
Automatic Vehicle Classification System
and Image Capturing System (ICS)
Hardware

C C C A A A

Roadside Equipment Cabinets D D C A A A D/B will coordinate access to roadway for
installations.
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Computer rack system, routers, hubs,
switches, firewalls, VPN, modems,
patch/distribution panels,

D D C A A A D/B will coordinate access to roadway for
installations.

Toll Plaza Host Computer D D C A A A
Back-up Host Computer D D D A A A
Support equipment at TxDOT or HCTRA
Customer Service Center

D D D A A A

Workstations/Printers D D D A A A
Commissioning and Operational Testing D D C A A A
Lane controller software D D D A A A
Plaza Computer Software D D D A A A
Host Computer Software D D D A A A
Toll Collection System Application
Software

D D D A A A

Security Access System Software D D D A A A
Maintenance Online Management System
Software

D D D A A A

Factory Acceptance Test D D C A A A D/B will coordinate access to roadway for
testing.

Project Acceptance Test D D C A A A D/B will coordinate access to roadway for
testing.

Training D D D A A A
Documentation D D D A A A
FCC Licenses/Regulations as applies to
toll systems

D D D A A A

Tolling location phone service A A A B C C


